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Monthly Progress Report for the Allied Paper, Inc/Portage Creek/ 
Kalamazoo River Superfund Site SRI/FS - Area 1 

REPORT #15, MAY 2008 

I 

\ Significant Developments and Activities during the Period, Including Actions Undertaken 
Pursuant to the AOC and SOW 

• On May 5, ARCADIS transmitted to USEPA the Peer Review Scope of Work and the Charge to the 
Peer Review Panel (see Section 1.2.1.3 of the SOW). USEPA approved the Charge to the Peer 
Review Panel on May 6. 

• On May 5, KRSG submitted a revised draft Risk Assessment Framework (RAF) to USEPA for 
approval. 

• On May 6, USEPA forwarded to ARCADIS a copy of CH2M HILL's comments on the Plainwell No. 2 
Dam Area investigation plan. 

• On May 6, USEPA and ARCADIS participated in a conference call to discuss the revised and 
expanded draft investigation plan for the Plainwell No. 2 Dam Area. 

• On May 6, ARCADIS submitted the Peer Review Charge and Supporting Materials to the Peer 
Review Panel. 

• On May 7, USEPA approved the revised and expanded draft investigation plan for the Plainwell No. 2 
Dam Area. 

• On May 7, ARCADIS forwarded to USEPA the sampling locations and draft access letter for the 
upcoming Plainwell No. 2 Dam Area sampling. 

• On May 7, ARCADIS forwarded to CDM the surface water data file from the Area 1 SRI Phase 1 Data 
Report. 

• On May 8, ARCADIS sent out property access requests for Plainwell No. 2 Dam Area to local 
landowners. 

• On May 9, MDEQ fonwarded to ARCADIS its comments on the Multi-Area Feasibility Study (FS) 
documents. 

• On May 13 and 14, the Peer Review Panel met for delivery of the Charge to the Peer Review Panel 
and a site tour. 

• On May 15, USEPA transmitted to the Peer Review Manager comments from Jim Chapman (USEPA) 
as a follow up to the May 13 and 14 meeting. 
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Monthly Progress Report for the Allied Paper, Inc/Portage Creek/ 
Kalamazoo River Superfund Site SRI/FS - Area 1 

REPORT #15, MAY 2008 

• On May 16, ARCADIS forwarded to the Peer Review Panel members a copy of MSU's presentation 
titled "Overview of Studies Conducted by MSU on the Kalamazoo River", MDEQ's presentation titled 
"Summary of Final Revised BERA", and a CD containing NOAA's Query Manager database. 

• On May 21, USEPA transmitted to the Peer Review Manager questions from MDEQ regarding MSU's 
studies based on MSU's May 13 presentation to the Peer Review Panel. 

• On May 21, USEPA approved the Ecological Risk Studies Peer Review SOW. 

• On May 29, ARCADIS forwarded to USEPA the proposed SRI Phase 2 sampling plan for Portage 
Creek sediment core collection. 

• Throughout May, the KRSG, USEPA and MDEQ discussed the disposal of historical archived 
sediment cores from Area 1. The KRSG awaits resolution of this issue. 

• The KRSG awaits USEPA's response to the letter requesting USEPA's data usability determination 
for existing data for purposes of the SRI/FS, which was submitted to USEPA on August 27, 2007. 

• The KRSG awaits USEPA's comments on the Multi Area FS documents (Section 1.2.2 of the SOW) 
and the Candidate Technologies and Testing Needs Technical Memorandum (Section 4.1 of the 
SOW), which were submitted to USEPA on February 22. 

• The KRSG awaits USEPA's approval of the Conceptual Site Model (CSM), which was submitted to 
USEPA on April 18. 

• The KRSG awaits USEPA's approval of the Data Management Plan (DMP), which was submitted to 
USEPA on Apnl 28. 

• The KRSG awaits USEPA's approval of the proposed SRI Phase 2 sampling plan for Portage Creek 
sediment core collection, which was submitted to USEPA on May 29. 

Data Collected and Field Activities Conducted During the Period 

• In May, ARCADIS collected water column samples every other day at the upstream and downstream 
locations related to the Former Plainwell Impoundment Time-Critical Removal Action (TCRA). Table 
A summanzes the collected samples that were sent to TestAmerica Laboratories, Inc. for analysis. 
This sampling is discussed in Section 3.4.5 of the Area 1 SRI/FS Work Plan. 

• On May 20, ARCADIS forwarded to USEPA the schedule for upcoming Plainwell No. 2 Dam Area 
sampling. 
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Monthly Progress Report for the Allied Paper, Inc./Portage Creek/ 
Kalamazoo River Superfund Site SRI/FS - Area 1 

REPORT #15, MAY 2008 

• Dunng the week of May 19, ARCADIS performed the following activities regarding the Plainwell No. 2 
Dam Area sampling: mobilization, established and checked survey control, installed and surveyed 
staff gauges, and staked sediment transects. 

• During the week of May 26, ARCADIS staked out sampling locations in the Plainwell No. 2 Dam Area. 

Laboratory Data Received During the Period 

• In May, ARCADIS received laboratory data for the surface water samples collected between April 12 
and May 16 (sample delivery groups [SDGs] TCRA35, TCRA37, TCRA39, TCRA41, TCRA43 and 
TCRA44). Table A presents a list of the samples for which'data were received. The July 2008 
monthly report will present the validated surface water data for these samples. 

Problems 

• None. 

Actions Taken to Correct Problems 

• None. 

Developments Anticipated During the Next Two Reporting Periods 

• In June; ARCADIS personnel are scheduled to perform the following activities related to the Plainwell 
No. 2 Dam Area: probe sediment, select sediment sample locations with USEPA, collect top-of-bank 
and floodplain soil samples, perform bank profile survey, and perform habitat assessment. 

• In June, USEPA and KRSG will continue to correspond as necessary with the Peer Review Manager 
as needed to address questions from the panel (see Section 1.2.1.3 of the SOW). 

• In June, ARCADIS will continue to work on the development of Phase 2 sampling plans for Area 1, as 
described in the Area 1 SRI/FS Work Plan. 

• In July, ARCADIS will forward to USEPA the validated data for the surface water samples collected 
between March 27 and April 10 (SDGs TCRA32 and TCRA 33). 
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Kalamazoo River Study Group 
All ied Paper, Inc/Portage Creek/Kalamazoo River Superfund Site 

Supplemental Remedial Investigations/Feasibil ity Studies 
Monthly Report #15, May 2008 

Table A — Upstream/Downstream Surface Water Sampling — Plainwell TCRA — Samples 
Collected and Data Received in May 2008 

Sample ID 

K30797 
K30798 
K30799 
K30800 
K30801 
K30802 
K30803 
K30804 
K30805 
K30806 
K30807 
K30808 
K30809' 
K30810^ 
K30811 
K30812 
K30813 
K30814 

K30815[K30816] 
K30817^ 
K30818 
K30819 
K30820 
K30821 
K30822 
K30823 
K30824 
K30825 
K30826 
K30827 
K30828 
K30829 
K30830 
K30831 
K30832 
K30833 

- K30834 
K30835 
K30836 
K30837 
K30838 
K30839 

• -5 ; ; • ; ^» lq§ '« 
Sample Datei 

4/12/2008 
4/12/2008 
4/14/2008 
4/14/2008 
4/16/2008 
4/16/2008 
4/18/2008 
4/18/2008 
4/20/2008 
4/20/2008 
4/22/2008 
4/22/2008 
4/24/2008 
4/24/2008 
4/26/2008 
4/26/2008 
4/28/2008 
4/28/2008 
4/30/2008 
4/30/2008 
5/2/2008 
5/2/2008 
5/4/2008 
5/4/2008 
5/6/2008 
5/6/2008 
5/8/2008 
5/8/2008 

5/10/2008 
5/10/2008 
5/12/2008 
5/12/2008 
5/14/2008 
5/14/2008 
5/16/2008 
5/16/2008 
5/18/2008 
5/18/2008 
5/20/2008 
5/20/2008 
5/22/2008 
5/22/2008 

iData Received 

5/7/2008 
5/7/2008 
5/7/2008 
5/7/2008 
5/7/2008 
5/7/2008 
5/13/2008 
5/13/2008 
5/13/2008 
5/13/2008 
5/13/2008 
5/13/2008 
5/13/2008 
5/13/2008 
5/20/2008 
5/20/2008 
5/20/2008 
5/20/2008 
5/20/2008 
5/20/2008 
5/22/2008 
5/22/2008 
5/22/2008 
5/22/2008 
5/22/2008 
5/22/2008 
5/23/2008 
5/23/2008 
5/23/2008 
5/23/2008 
5/23/2008 
5/23/2008 
5/30/2008 
5/30/2008 
5/30/2008 
5/30/2008 

NR 
NR 
NR 
NR 
NR 
NR 

Sampl&Deiivery Group 

TCRA35 SDSP 
TCRA35 SDSP 
TCRA35 SDSP 
TCRA35 SDSP 
TCRA35 SDSP 
TCRA35 SDSP 
TCRA37 SDSP 
TCRA37 SDSP 
TCRA37 SDSP 
TCRA37 SDSP 
TCRA37 SDSP 
TCRA37 SDSP 
TCRA37_SDSP 
TCRA37 SDSP 
TCRA39 SDSP 
TCRA39 SDSP 
TCRA39 SDSP 
TCRA39 SDSP 
TCRA39 SDSP 
TCRA39_SDSP 
TCRA41 SDSP 
TCRA41 SDSP 
TCRA41 SDSP 
TCRA41 SDSP 
TCRA41 SDSP 
TCRA41 SDSP 
TCRA43_SDSP 
TCRA43 SDSP 
TCRA43 SDSP 
TCRA43 SDSP 
TCRA43 SDSP 
TCRA43 SDSP 
TCRA44 SDSP 
TCRA44 SDSP 
TCRA44 SDSP 
TCRA44 SDSP 

~ 
~ 
-
~ 
~ 
-

Sample Location 

10th Street Bridge 
Farmer Street Bridge 
Farmer Street Bndge 

10th Street Bridge 
Farmer Street Bridge 

10th Street Bridge 
Farmer Street Bridge 

10th Street Bridge 
Farmer Street Bndge 

10th Street Bridge 
Farmer Street Bridge 

10th Street Bridge 
Farmer Street Bridge 

10th Street Bndge 
Farmer Street Bridge 

10th Street Bndge 
Farmer Street Bridge 

10th Street Bridge 
Farmer Street Bndge 

10th Street Bridge 
Farmer Street Bridge 

10th Street Bndge 
Farmer Street Bridge 

10th Street Bridge 
Farmer Street Bridge 

10th Street Bridge 
Farmer Street Bridge 

10th Street Bridge 
Farmer Street Bridge 

10th Street Bridge 
Farmer Street Bridge 

10th Street Bridge 
Farmer Street Bridge 

10th Street Bridge 
Farmer Street Bridge 

10th Street Bridge 
Farmer Street Bridge 

10th Street Bridge 
Farmer Street Bridge 

10th Street Bridge 
Farmer Street Bridge 

10th Street Bridge 

See Notes on Page 2 
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